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Purpose of Irl

Interim Release 1 or TRMM Infrastructure Release is a Release A precursor
deployed to selected ECS sites to support:
« Early TRMM & EOS AM-1 Science Software I1&T at 3 DAACs

- Provide environment to support Science Software development
- Test portability of Science Software to DAAC environment
- Refine the integration and test process

- Test compatibility of SCF Toolkit with DAAC toolkit

« Early TRMM-ECS interface integration and testing

- Test CERES LO ingest from SDPF at LaRC
- Test L1 and other TRMM data ingest/output with TSDIS at GSFC DAAC
- Test NOAA/NESDIS and DAO ingest interfaces

 Verification of the ECS communications and management infrastructure
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Scope

» 75,000 lines of developed code
- Prototype PDPS (10,000 LOC)
- SSI&T Tools (6,000 LOC)
- SCF and DAAC Toolkits (36,000 LOC)
- Interface Test Suite (8,000 LOC)
- ECS Infrastructure (15,000 LOC)
» 32 COTS software packages

* On 5 Unix platforms across 3 sites
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Accomplishments

* Shipped on time - Early January

e SSI&T and M&O Training held 16-19 January 1996

» Successful Site Test Debrief held 31 January 1996

» Delivered Irl Test Report (DID 324/405) on time

* [V&YV testing completed 28 February 1996

» SSI&T on-going

 ASTER Instrument Team completed I&T at EDC 18 March 1996

» TSDIS testing with Release A Kerberos interface began ahead of schedule
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SSI&T Progress

CERES

ASTER

MODIS

MOPITT

MISR
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PGEs (total)

14

35

PGEs (tested)

11

35
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Status

* Irl has accomplished all its objectives to date

* Valuable lessons learned:

ECS organizational procedures are being refined

Installation and configuration tracking is being improved

Overall testing philosophy is being re-examined

More in-depth training required

Separate training for M&O and SSI&T

Post deployment management

Adding H/W capacity “on the fly”
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Summary

* Irl has accomplished all its goals to date

* It will continue to support science testing until Release A installation
begins

- GSFC - July
- LaRC - August

o It will support interface testing through 12/96
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